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"ON CAMPUS" MASTER PLANNING STATUS-PI.LAN A

(Plan A includes Scattergood-Thorne Tract)
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‘Action to be Taken ' Buﬂdmg Planning Staif - Planning Status
Basic | Percent ACTION MI;_IEIA SE. ﬁj
Informa-|of Readi-BPSMaster|Pre-A&El A&E
tion & ‘ ness (67 Planning {(Rework cach new
| Design |15 Dec 711130 Apr 72 | construction joh)
Planning Tools:
Assemble basic land maps 1 85 X - -
Topographical data I 80 X Y 7
Fcaturcs | 60 X Y Z
Property description of site to be used 1 80 X Y -
Make up-to-date inclusive map (1" =200 1 0 X Y . -
Set up collection of photos covering
present site : 1 50 X Y -
Construct basic planning model (1"'=200") Cc - 0 X - Z
Collect and review engineering and I 25 - Y Z
architectural literature for latest
techniques, advanced equipment,
and research projections
Tabular form alloca tion of land within I 0 X - -
facility by acres
Architectural character of existing I 0 - X - Z
structures
I

I = Information being acquired

C = Considered and some research by BPS

- = Does not require action at the indicated phase of planning
= Planning and design preparation

X = To be used in part for the Preliminary Master Plan presentation

Y = Special studies under contract; and collection of detailed information and supporting
architectural desggé\s plus BPS staff anaéysm and studies '

Z = DevelopmerfREMQYE ﬁﬂ%s&%ogaw@ g%lapgﬁsroeaﬁgaqmmmooos 9
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‘Action to be Taken Building Planning Staff - Planning Status

[ ccrir e

pasic | percent 1 ACTION PHASE

Informa-|of Readi-~[BPS Master PJ:C~A§EL A&E
tion & fness (%) Planning |(Rework each new
| Design_ |15 Dec §71 30 Apr 72 constguc‘tion job)

Use Plan:
zone i.clcntific_ations I 95 X

Patterns of working relationships - I 75 X Y
clustering of buildings

Circulation systems - personnel, I 75 X Y -
information, and supplics

Security bufler zone I 85 X - -

Utilities corfstruction to be added | 85 X Y -

= Information being acquired

Considered and some research by BPS :

Does not require action at the indicated phase of planning
Planning and design preparation

To be used in part for the Preliminary Master Plan presentation

i O..'—'
i

> o9
o

-
1"

Special studies under contract; and collection of detailed information and supporting
architectural desi%rn lus BPS staff analysis and studies )

_ DovolopriBI SYSHILE! ieleate 29040320 IAIRR A 0R2445000200919005-
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‘Action to be Taken

Site Development:

Relationship of structures and place-
ment within "Use Plan" zones

- Type of activity
Space utilization for each structure

Bulk floor space required in each
structure

Site cross sections
Models (plus photos of models) of

separate facilities and unique
detail

w

Building Planning Staff - Planning Status

I = Information being acquired )

C = Considered and some research by BPS

- = Does not require action at the indicated phase of planning

% = Planning and design preparation

X = To be used in part for the Preliminary Master Plan presentation
Y =

Special studies under contract; and collection of detailed information

architectural designs plus BPS staff analysis and studies

Z = Developmcﬁspmp\(@éf@lﬁﬁﬂﬁ%%ezﬁgp%ﬁ?g@ﬁc gﬁcﬁqggq-(pp%ﬁgpa?&qgﬂ10005 -9

and supporting

r-Basm | Percent ACTION PHASE
Informa-jof Readi-BPSMaster|{Pre-A&E|] A&E
tion & lness (%) Planning {(Rework gach new
| Design 115 Dec % 30 Apr 72 | construction job) |

I 90~ X Y { Z

I 100 X Y | Z

I 50 - Y Z

I 100 X Y Z

1 90 X Y V4

C 0 - -. Z
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Acuon to bc Taken

Traffic Circulation;

1/4 mile radius re access roads -
Rte 123, GW Pkwy, Rte 193

On site pattern including cntrances
Changes in present internal network

Parking plan including covered arcas

Commercial.vehicles and buses (public

transportation availability)

“a

A

10005-9

Building Planning Staff - Planning Status

-

I, = Information being acquired
C = Considered and some research by BPS
- = Does not require action at the indicated phase of planning
= Planning and design preparation
X = To be used in part for the Preliminary Master Plan presentation
Y =

architectural designs plus BPS staff analysis and studies

% = Developpsp i kar RAESSE 2662163725 ¢ Cin REPRBSG0SHARB062606116605-0

Basic § Percent 1 AC‘TIO\I PHAS}'
Informa-{of Readi«BPS Master|Pre- A&Fi A&E
tion & lness (%) Planning (Rework cach new
L Design {15 Dec 7 30 Apr 72 | construction job)

1 60 X Y -
I 95 X Y Z
1 50 - Y VA
I 75 | X Y Z
I 25 X Y -

Special studies under contract; and collection of detailed information and supporting
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ONNGRMPUS” MASTIR PLANNING STA'Yw#S PLAN A

‘Action to be Taken

Personnel Circulation (exterior):
Walks and crosswalk locations
Tunnels

Shuttle service "On Campus"

Information being acquired

o

<M
L |

Considered and some research by BPS

Does not require action at the indicated phase of planning
% = Planning and design preparation

To be used in part for the Preliminary Master Plan presentation

Special studies under contract; and collection of detailed information and supporting

Building Planning Staff - Planning Status

architectural designs plus BPS staff analysis and studies
Z = Development of work directive and specific guidance for construction

Approved For Release 2002/03/25 : Cl,Af‘RibP;S'_é’-o0244R000200010005-9
I

[ Basic | Percent | ACTION PIIASE
Informa-|of Readi-<[BPS Master|Pre-A&E]  A&RE
tion & Iness % Planning {(Rework cach new
| Design_ 115 Dec 711130 Apr 72 | construgtion job)

I 50 X Y Z

1 25 X Y Z

1 40 X Y Z
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‘Action to be Taken Building Planning Staff - Planning Status

Dasic TPercent | - ACTION P HASE

Informa-|of Readi-3PS Master Pre-A&liy A&E
tion & fness ((7) Planning [(Rework ¢ach new
_  Design 115 Decw/wl 30 Apr 72 | construction job)
IL.andscaping:
Iiarth relocations effecting contours C 0. X - Z

and drainage patterns

Grass, shrub, and tree pattern -

Existing . | 5 X - Z
Proposed 1 85 X A - Z

Retaining walls, fencing and other
imposed objects, -
Existing I 25 X Y V4
Proposed ~ ' C - 0 X Y Z

I = Information being acquired .

C = Considered and some research by BPS

- Does not require action at the indicated phase of planning

- % = Planning and design preparation

X = To be used in part for the Preliminary Master Plan presentation

H

Y = Special studies under contract; and collection of detailed information and supporting
architectural designs plus BPS staff analysis and studies

Z = Development Af)p/ltmledlﬁ@tﬁe’balsﬂlW%@%l@%@?&e&f}%ﬁg%00010005 -9
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‘Action to be Taken

Supporting Systems:

Security guards posts and rooms

Security control systems - external &

infernal - lighting, locks, alarms
Security construction -
Vaults & secure arcas
Crills, windows & walls
Sound proofing
EMI countering techniques
Barriers

Disposal of waste - classified & un-
classified (part of ecologlgal slate-
ment)

Retrieval of metals

Communications syétcms -
Teletype
CCTV
Voice transmission (photo-phone)
Facsimile transmission
Data transmission

CWR,

Building Planning Staff - Planning Status

Basic | Percent ACTION P HA_E_I_Z
Informa-|of Readi—BPS Master|Pre-AGE] A&E
tion & {ness (%) Planning |[(Rework cf‘ach new
 Design_ |15 DCLQZ 30 Apr 72 | construdtion job)

1 75 - - 7
| 90 - Y 7z
1 80. - Y Z
1 75 - Y Z
I 85 - Y z
I 30 - Y 7
T 75 - Y 7z
I 25 X Y Z
| 50 - Y Z
I 80 - Y Z
I 75 - Y Z
I 75 - Y Z
1 75 - Y /
| 75 - Y Z

I = Information being acquired

C = Considered and some research by BPS

- = Does not require action at the indicated phase of planning

% = Planning and design preparatmn

X = ‘To be used in part for the Preliminary Master Plan presentation .

Y = Special studies under contract; and collection of detailed mformatlon and supporting

. architectural deolf_;n
7 = DevelopmefiPBFYSHFar

lus BPS staff analysis and studies

%%ea%RP%/;O@&ﬁc %lAcBQE’észqomaﬂﬂuaoemooos -9




Ap’proV@NFﬂ;.-Mé1U§§eM@(fﬁfd'3‘ﬁ25’I:~i SIALRIP 8% Lob st RBDEZ00d10005-9

‘Action to be Taken Building Planning Staff - Planning Status

P ‘

- , - -
Busic | Percent | ACTION PIIASE |
Informa-| of Readi-[3PS Master|[Pre-Ag& }g A&E

tion & !ness (% Planning |(Rework each new
| Design 115 Dec 71130 Apx 72 | construgtion job)

Utilities: (part of Impact Statement)

Map schematic layout - inter-connec- T 85° X - -
tions with present systems

Power augmentation C - ~ Y Z
Water augmentation and sprinkler (Ol - - Y ' Z
systems
Sanitary sewers ' C - - Y Z
Storm sewers C - - Y Z
Air conditioning & heating (HVAC) C - - Y. Z
Compressed air ' C - - Y VA
Telephone systems ' C - - Y Z

1. = Information being acquired ‘

C = Considered and some research by BPS

- = Does not require action at the indicated phase of planning

% =" Planning and design preparation

X = To be used in part for the Preliminary Master Plan presentation

Y = Special studies under contract; and collection of detailed information and s'upporting

architectural designs plus BPS staff analysis and studies

7 = DevelopmcApPprovediFarnRelgase.2Q03{03/2fic GIARRPE6202¢4R200206010005-9
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QO

Building Planning Staff - Planning Status

Basic Percent || ACTION I’E_I.A SE
Informa-jof Readi4[BPS Master|Pre-A&E| A&E
tion & {ness (%) Planning |(Rework cach new
L Design 15 Dcc% 30 Apr 72| construction job) |
Services:
Cafeteria expansion or branch I 40 X Y z
Snack bar locations ‘ C - - Y Z
Blind stand locations C - - Y Z
EAA -
Recereation I 25 - Y 4
Stores C : - - Y Z
Credit Union C - - Y Z
Reception & processing | 45 X Y Z
Medical emergency rooms 1 45 - Y Z
Civil Defense I 50 - Y 7z
GSA Requirements C 0 X Y Z
|

1 = Information being acquired

C = Considered and some research by BPS

- = Does not require action at the indicated phase of planning
% = Planning and design preparation

X = To be used in part for the Preliminary Master Plan presentation
Y = Special studies under contract; and collection of detailed information and supporting

architectural designs plus BPS st: arns
*3] 38! 555545000200010005-9

leBse 2002/05125 S IR HOPS6-0F
Z= Developn?g{?\é?%or RFESE ve 049 specific guidance for constinction
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Z = Development of wor

' | ' : 10
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‘Action to be Taken ‘ R Building Planning Stafl - Planning Status

TN o e

| Design 115 Dec

Internal Space Configurations:

Basic | Percent *_,_-_4 ACTION I_’IIA S I
Informa-jof Rcadi—BPS Master|Pre-A& L| AT
tion & |ness (%) Planning |(Rework e'ctch new

' "71)30_Apx 72| construction joh) ;

General office I 10 - Y Z

Office landscaping 1 Z0 - ‘Y Z

Sbeéial purpose categories I 10 - Y Z

Llevators, escalators & moving walks 1 5 - Y 7z

Internal architectural designs, details C - - Y V4
& layouts

Information being acquired

Considered and some research by BPS

Does not require action at the indicated phase of planning
Planning and design preparanon

= To be used in part for the Preliminary Mastcr Plan presentation -

= Special studies under contract; and collection of detailed information and supporting

architggiyrs L&‘%sfhe@%‘é% %3236%55?“‘8& HePE6 0 ugiiRogpr?h R4p1g00s-9

directive an Sp@lelC gmcance oT COn
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‘Action to be Takﬁg

A&T Phases:

Fast tracking & construction manage-
ment need and economics

Pre-A&K tests & esnalysis, borings,
vibration, EMI, relate advanced

"state of the art” in security devices

& systemns, CCTV, commo, clean
air, etc, for construction planning.

Construction timing & cost data
Space directive & scope of work

Work directive

1]

Building Planning Staff - Planuing Status

Basic
Informa-
tion &

f,
Percent |
of Readi-

fness (%)
Design

15 Dec7/1

15

20

ACTION THASE

architectural designs plus BPS staff analysis and studies

3PS Master
Plauning

30 Apr 72 |

(Rework
_construc

Y.

I. = Information being acquired
C = Considered and some rescarch by BPS
- = Does not require action at the indicated phase of planning
. % = Planning and design preparation
X = To be used in part for the Preliminary Master Plan prescntation
Y =

Pre ALH

ARE
ach new
tion job) |

V4

Z = Deveclop/hpproved 5er Releasr 2002403{26 1 GHA-RDRB6-:00244R009200019005-9

Special studies under contract; and collection of detailed information and supporting
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Acuon to be Id}\CIl

Master Plan Statement Before NCPC (in
addition to applicable parts of preceding
information):

Environmental & ecological impact
“(from OMB Circular A-95)

Impact on surrounding arca (from
"Procedures & Criteria for Subris-
gion of Master Plans, " by NCPC

Persomnel impact data -
Number & type of employces
Housing availability
Employees commuting time
Number low & moderate income
personnel

= Information being acquired
Considered and some research by BPS

N
1

% = Planning and design preparation

L Design

Building Planning Staff -

Planning Status

Bamc

tion &

L S B e

Informa-

of Readi-

ness (/$7)

:’15 Dec

10

50

90
10
50
90

Does not require action at the indicated phase of planning

f
Percent

ACTI

BPS Master
Planning

30 Apr 72 |

ON

(I\cwoﬂ\

PHASE
Pre-AR E'
chh new

A&E

,,,,,,,,,

P i

X = To be used in part for the Preliminary Master Plan presentation

Y = Special studies under contract; and collection of detailed information and supporting

architectural designs plus BPS staff analysis and studies
Z= DevelOprmqs;sr@bé‘d)Fbrckmvswwz/emsiflcmama@-dozmmmoomooos 9




